

GOODYEAR BOULEVARD INFRASTRUCTURE IMPROVEMENTS

City Council Meeting
February 23, 2015

Agenda

- Background & Purpose
- Identify Project Design Elements
 - Phase I
 - Phase II
- Project timeline

Background & Purpose

- 2009 – Private Public Partner selected for Goodyear City Center.
- 2010 – City Center placed on hold.
- 2014 – City Center, Goodyear Blvd. Project Phased.
- 2015 - Project competitively bid.
- The Goodyear Blvd Improvement Phase I.



Project Timeline

February 23, 2015 – Council to approve construction contract with Combs
Construction Contracting

February 26, 2015 – Issue Notice To Proceed to Contractor

March 9, 2015 – Contractor mobilize for construction

July 15, 2015 – Construction Substantial Completion, roadways open to public

July 31, 2015 – Project final acceptance

QUESTIONS