

AGENDA ITEM # _____

DATE: April 27, 2015

COAC NUMBER: 15-5595ws

**CITY OF GOODYEAR
CITY COUNCIL ACTION FORM**

SUBJECT: Staff will provide the history and an update on the Yuma Road Bridge project.

STAFF PRESENTER: Bob Beckley
COMPANY
CONTACT:

RECOMMENDATION:

Provide Mayor and Council with the history and current status of the Yuma Road Bridge CIP project.

PURPOSE:

On April 3, 2015, staff received a notice of de-obligation of federal funds from ADOT for the Yuma Road Bridge CIP project. We anticipate an invoice to be forthcoming to return funds already expended on the project in the amount of \$413,780.32 for the design of the Yuma Road Bridge.

BACKGROUND AND COMMUNITY BENEFIT:

In 2003, the Yuma Road Bridge project was proposed as a CIP project. During storm events, Yuma Road between Bullard Avenue and Estrella Parkway would flood from the nearby Bullard Wash, requiring road closures.

Due to the recession and other priority projects in the City, the Yuma Road Bridge project has not been funded in the CIP and has not moved past design and ROW acquisition. Staff will provide a summary of all of the project activities that have occurred to date.

PREVIOUS ACTIONS AND DISCUSSION:

Council accepted the dedication of Yuma Road Rights-of-Way and Slope Easements for the noted project in December 2009. In addition, Council approved the consultant contract and an Intergovernmental Agreement with ADOT for project design in May 2010.

FISCAL ANALYSIS:

This will be discussed with council.

ATTACHMENTS:

Attachment A – Applicable Federal Regulations
Attachment B – Notice of de-obligation of funds.