



CONTRACT CHANGE ORDER

CONTRACT NO. CON-16-3442-02

CITY OF GOODYEAR

190 North Litchfield Road

P. O. Box 5100

Goodyear, Arizona 85338

CHANGE ORDER NO. 02

Project	Goodyear Police Operations Center	Project No	FA1404
Consultant/Contractor	D.L. Withers Construction L.L.C.		
City Project Manager	Keith Brown		
Funding Source: (check all that apply)	<input type="checkbox"/> Federal	<input type="checkbox"/> State	<input checked="" type="checkbox"/> City <input type="checkbox"/> Other
Date of Council Approval	10/24/16	COAC No.	16-5925
Original Total Amount Approved by Council (include owner contingency amount)	\$4,650,000		
Original Contract Price	\$4,650,000		
Prior Change Order(s)	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	\$804,219	Total amount of ALL prior change orders (Do not include this amount)
Change Order Amount Requested	\$106,134		
Adjusted Contract Price (with this change order)	\$5,560,353	<input checked="" type="checkbox"/> Increase	<input type="checkbox"/> Decrease
Original Date of Completion	12/15/16	Date/Days	
Prior Adjusted Date of Completion	N/A	Date/Days	
Revised Date of Completion	2/15/17	Date/Days	<input checked="" type="checkbox"/> Increase <input type="checkbox"/> Decrease
Performance Bond Adjustment Required	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No		
Payment Bond Adjustment Required	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No		
Close Out Change Order	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		

DESCRIPTION OF CHANGE: ☒ See Attachment ☐ Other

Increase DL Withers contract amount to cover costs for remaining construction items, including fencing security, landscaping, completion of the decontamination room, Air/Water Depot for PD Vehicles, Canopy for Command/SWAT, and additional owner's allowance to cover miscellaneous closeout items.

This document constitutes a binding contractual modification of the Contract identified above, and comprises the total compensation due the Consultant/Contractor for the work and contract time defined in this Change Order and it has been determined that it is not practical compete. No work shall be performed pursuant to this Change Order until this document is signed by all Parties. Except as provided herein, all terms and conditions of the Contract shall remain in full force and effect.

Keith Brown
City Project Manager

10-19-16
Date

John Nabut
Consultant/Contractor

10-19-2016
Date

Keith Brown
City Engineer/Asst City Engineer/
Director

10-19-16
Date

APPROVED AS TO FORM:

City Procurement Manager

Date

City Attorney

Date