



**Contract Amendment
No. 1
Contract Number: CON-16-3546-A1**

Office of Procurement
190 N. Litchfield Road
P.O. Box 5100
Goodyear, AZ 85338
Phone: 623-882-7834

Granite Improvement Projects (Supply and Delivery)

CONTRACT EXTENSION AND AUTHORIZED CHANGES

Pursuant to Section 1 of the Agreement, 1, Term of Contract, contract CON-16-3546 is hereby mutually extended from 8/16/17 through 8/15/18 unless terminated, cancelled or extended as otherwise provided in the contract.

There are no extensions remaining on the contract.

Section 8.4, Authorized Changes of the Agreement, the Scope of Work is amended to reflect the addition of Services as outlined in Attachment A.

No other terms, conditions, or performance standards written or implied are changed.

Procurement Specialist: Dora Chavez

City of Goodyear

By: _____
Jacque Behrens, CPPB Date

Title: _____
Procurement Manager

Attested By:

Maureen Scott, City Clerk

Cutting Edge Curbing & Stoneworks

By: _____ 6/22/17
Signature Date

Marty Monroy, G.M.
Typed Name and Title

Approved as to Form By:

Roric Massey, City Attorney

Attachment A Cutting Edge

Project #	Description	Area (SF)	3/4" Screened Madison Gold (Tons)	1/2" Screened Yavapai Coral (Tons)	1/2" Screened Express Gold (Tons)	3" to 6" Madison Gold Rip Rap
1	Bullard Ave					
1a	Bullard Ave (Indian School to Encanto / Virginia)	443,866	3,699			
		43,414		362		
		60,000				600
1b	Earl Dr. (Bullard to 145th Ave)	41,200	343			
1c	Cambridge Rd. (Bullard to Virginia)	44,000	367			
2	Virginia / Encanto					
2a	Virginia / Encanto (Bullard Ave to 150th Ave)	67,100	559			
2b	Virginia / Encanto (150th to PebbleCreek)	42,200	352			
3	Roosevelt (Estrella Pkwy to 158th Ave)	7,700	64			
4	Lower Buckeye Pkwy (Estrella Pkwy to Wash Area)	75,700	631			
5	Goodyear Ballpark (Wood Drive)	183,000			1,525	
	Subtotal	904,766	6,015	362	1,525	600
	Total (Tons)	8,502				

Costs (Materials)

Line Item	Description (Materials)	Tons	Unit Price	Phase II Cost
1	3/4" Screened Madison Gold	6,015	\$28.50	\$171,419.43
2	1' Screened Yavapai Coral	0		\$0.00
3	1/4" Minus Yavapai Coral	0		\$0.00
4	1" to 5" Saddleback Brown	0		\$0.00
5	1" to 5" Desert Vista Brown	0		\$0.00
6	3" to 6" Madison Gold Rip-Rap	600	32.75	\$19,650.00
6	(new) 1/2" Screened Yavapai Coral	362	\$29.75	\$10,763.05
7	(new) 1/2" Screened Express Gold	1,525	\$27.50	\$41,937.50
	Subtotal			\$243,769.98
	Tax			\$22,426.84
	Total			\$266,196.82

Add Alternate Project

Project	Description	Area (SF)	1-5" Desert Vista Brown (Tons)	
6	Calistoga (If funding allows)	173,274	1,443	
Costs(Materials)		Tons	Unit	Total
1" to 5" Desert Vista Brown		1,443	28.75	\$41,486.25

Total Phase II Project Costs

Materials	\$266,196.82
Total	\$266,196.82
Total with add alt	\$307,683.07