

I-10 & PEBBLE CREEK, L.L.C.

November 5, 2018

Alexandra Lestinsky
Development Services
14455 W. Van Buren Street
Suite D101
Goodyear, AZ 85338

RE: Case 17-520-00030
CAR No. 2018-6425

Alexandra:

We are requesting an extension of the Plat approval while we await the Winco signature of the plat. There are agreements that are pending final negotiations with Winco that have delayed their signature. Resolution of those agreements is anticipated in the next 90 days.

Thank you for consideration of this extension request.

Sincerely,

I-10 AND PEBBLE CREEK



John Dorsett

JD/mac

Attachment