

City of Goodyear

Legislation Details (With Text)

File #:	16-5925	Version: 1	Name:		
Туре:	Miscellaneous File		Status:	Passed	
File created:	10/19/2016	3	In control:	City Council Regular Meet	ing
On agenda:	10/24/2016		Final action:		
Title:	CONTRACT CHANGE ORDER NO. 2 TO THE CONSTRUCTION CONTRACT FOR D.L. WITHERS CONSTRUCTION TO COMPLETE CONSTRUCTION OF THE POLICE OPERATIONS FACILITY				
Sponsors:					
Indexes:					
Code sections:	1. Staff Re	port, 2. Contact Chan	ge Order No. 2		
Code sections:	1. Staff Re Ver. Action	•	ge Order No. 2 Acti	on	Result
Indexes: Code sections: Attachments: Date 10/24/2016	Ver. Action	•	Acti	on PROVED	Result Pass
Code sections: Attachments: Date 10/24/2016	Ver. Action	n By Council Regular Meeti	Action APF	-	Pass

<u>FACILITY</u>

RECOMMENDATION:

Approve the \$106,134 Contract Change Order No. 2 to the construction contract for D.L. Withers Construction to complete the construction of the Police Operations Facility.

PURPOSE:

Approval of this expenditure allows the city to execute the change order with D.L. Withers Construction to complete the construction services on the 20,910 square foot Police Operations Facility. This request for expenditure includes, but is not limited to items such as; security fencing, air/water station for police vehicles, a canopy over the command/SWAT vehicles, landscaping and completing the police decontamination room. (Keith Brown, Assistant City Engineer)